ECS Configuration Change Request Page 1 of 2 Page(s)
1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm#: | 7. Dept.
Evan Winston %/, 7/@ ao '0430 — 301.925.0348 2013 DEW/CO

8. CCR Title: 5A.05 Electra Delivery for Distribution to ALL DAACs.

9. (i.)nyam |gna:.|%‘e 10. Class 11. Type: 12, Need Date: 17April2000
/ , ' CCR
il 1/7/2000 A

13. Office Manager Signature/Date _ 14. Category of Change: 15. Priority: (If “Emergency”

. Y N T e Other fill in Block 28).

/?,Jmm’ ? Ly 25 ‘ FCC Emergancy
16. Documentation/Drawings impacted: 17. Schedule 18. Ci(s) Affected:N/A
NfA Impact:

N/A

19. Release Afiected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

5A None - Under 100K

22, Source Reference:  [XINCR (attach} | _|Action tem [|Tech Ref. [_JGSFC [ |Other:
NCR fsts provided separately in Section 5 of document 914-TDA-130.

23. Prablem: {use additional Sheets if necessary}
Version 2 Drop 5A.05 is ready for release to the DAACS.

24. Proposed Solution: {use additional sheets if necessary)
Software CM has prepared tar files as specified on the continuation page. SMC shall disiribute these tar files fo the DAACs after
PSR Meeting approval.

25, Alternate Solution: (use additional sheets if necessary)
Nane.

26. Consgequences it Change(s) are not approved: {use additional sheets if necessary)
Approximately 222 NCR fixes will remain undelivered, and transition to Sybase 11.5.1 will not be suppornted.

27. Justification for Emergency (If Block 15 is “Emergency”):
PSR is scheduled for 18 April 2000. This CCR must be completed before the PSH.

28. Site(s) Affected: [ JEDF [JPVvC \}ATc Xepc [Kesrec Mlarc [KINsiDe Ksme [Jak [JupL

MNeoc [1iDG TestCall [JOther

29. Board Comments: 30. Work Assighed To: | 31, CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JACO ECS/EDF/SCDV/M&O

ORIGINAL



ADDITIONAL SHEET

CCR #:00-09Y30 Rev: Originator: Evan Winston
Telephone: 301.925.0348 Office: DEV/ICO

Title of Change: 5A.05 Electra Delivery for Distribution to ALL DAACs.

SMC to provide the following files:

* 5A.05_F1LECTRA_sgi6n32_20000324_121231_EA.targz

* 5A.05_ELECTRA_sgi6n32_20000324_121231_Pkg.tar

+ 5A.05_ELECTRA_sgi6n32_20000324_121231_Setup.ksh

* 5A.05_ELECTRA_sun5.5_20000324 121104 _EA.tar.gz

« 5A.05_ELECTRA_sun5.5_20000324_121104_Pkg.iar

« 5A.05_ELECTRA_sun5.5_20000324_121104_Setup.ksh

* 5A 05_ELECTRA_TOOLKIT _sgi6n32 _20000324_121648_FEA.tar.gz
* 5A.05_ELECTRA_TOOLKIT_sgi6n32_20000324_121648_Pkg.tar

+ 5A.05_FLECTRA_TOOLKIT _sgi6n32_20000324_121648_Setup.ksh

DAAG Install Instructions provided as an appendix to Document 814-TDA-130.:
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